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DATE: Sept. 10, 1990 TTTT——
SUBJECT: POLREP #8

SITE: S.E. Rockford Site; 1.D. #DK
CONTRACT #: 68-01-7460 00C5C
DELIVERY ORDER #: 7460-05-132

Results of U.S. EPA residential water samples taken to confirm
data collected by the Illinois EPA (as reported in POLREP #7)
have indicated the presence of three isolated "hot spots" of
volatile organic compound (VOC) ground water contamination with
levels exceeding various Removal Action Levels (RALsS). The IEPA
sampl ing was conducted as part of their Remedial Investigation
sampling (RI), which could Jjustify a project similar to the
current U.S. EPA action. next year by the IEPA.

The new areas of contamination are located one to two and one
half miles downgradient of the current project area. The
chemicals involved in the new areas are similar to those
presently being addressed and include trichloroethylene; 1,1,1-
trichloroethane; and cis-1,2-dichloroethylene (over 2,400 ppb as
compared to the RAL of 175 ppb). In several homes, new chemicals
have appeared, including vinyl chloride (up to 122 ppb), which is
a Class B carcinogen, and tetrachloroethylene. These additional
Cchemicals and concentrations indicate the possibility of other
plumes merging with the original "Southeast Rockford" plume.

In a worst case scenario, the three new areas of contamination
will require and additional 70 homes be provided a safe source of
drinking water. Seven homes with confirmed water contamination
have been placed on bottled water. Additional sampling will be
zonducted to determine how many other homes might reguire
assistance. Assigstance will initially be in the form of bottled
water and could conceivably be of a more permanent nature (city
water) depending on the availability of funds under the present

removal ceiling.

Work activity to date is as follows:

Activity Projected Actual % Completed
Wlater Main 17,808 feet 17,935 feet 100%
Hervice Connections 250 227 91%
Plumbing Connections 269* 170 63%
Well Abandonment 260%x 62 24%
* - 5 regidents have refused to sign mandatory pre-annexation

and well abandonment forms.
*%x - axact number yet to be determined.

Other work currently being accomplished includes road repalir and

-

landscaping. Us 6ee317



